SECTION-2
Special Conditions of the Contract

General Particulars: This part of the Bid Document relates to certain specific/special terms and
conditions particular to the Contract. The provisions herein are to be read and understood in
conjunction with the relevant provisions elsewhere in the General Conditions of Contract (GCC)
and Erection Conditions of Contract (ECC). The intent of provisions herein are specific to this
contract and are, in general, supplementary to related provisions under GCC and ECC.
However, in certain provisions which are contrary to those in GCC and ECC, the provisions in
these Special Conditions of Contract will prevail.

1. Packages Considered

SI. No Packages Location
PACKAGE-A
1 Chhara School and Kodinar Taluk, Gir —
Anganwadi Somnath district, PIN-
5 PACKAGE-B Sarkhadi 362720, Gujarat
School

2. Completion period:

10 Months from date of PO/LOI whichever is earlier.

LOCATION DESCRIPTION COMPLETION PERIOD

Complete Contracted job as per BOQ &
Chhara School | scope of Job excluding:

and o o 8 months from Date of
Anganwadi/ a)Application of Last Coat of Painting for Lol

Sarkhadi School | Buildings and Structures & finishing items:

All - finishing items for Buildings and

. . o 2 months
Structures including application of last coat.

Note:

1. 10 Months shall be the completion period for each Package.

2. If a vendor becomes L1 in both the packages he shall deploy exclusive manpower for both
the packages at any point of time to complete both the packages within the same 10 months
time.

3. Work should go simultaneously at both the packages at any point of time.

The entire Scope of Work enumerated in the tender shall be completed within above
mentioned completion period from the date of issue of LOI/PO whichever is issued earlier.

3. Work commencement:
Contractor should be capable of commencing the work within 7 (Seven) days from the date of
intimation to start/ deploy manpower or as instructed by HPLNG.



4. Delivery, packing & forwarding:
Materials to be delivered at site on Door Delivery basis at the Location address mentioned in
the tender. All supplies shall be covered by adequately strong wooden / metal / plastic or other
protective closures. All fragile and delicate components shall be packed separately, individually
with proper marking. No payment will be made for damaged part. Loading, unloading and
shifting at site is under scope of vendor.

5. Accommodation / transportation / medical

The Contractor shall be solely responsible for lodging/ boarding and transportation of his
employees/ workmen. HPLNG shall not be responsible for providing any medical assistance to
the contractor personnel.

6. Liquidated Damages

Timely implementation of job is essence of this contract. In case of delay in execution of the
order beyond contractual delivery date as stipulated in the order HPLNG at its option can
accept the delayed delivery on prices reduced by a sum of 0.5% of the contract value for every
week of delay or part thereof, subject to a maximum of 10% of total contract value. (The
contract value means the basic cost including taxes, duties, levies, freight charges etc.)

7. Firm Price
On placement of order, the price shall remain firm till completion of contract on all accounts.

8. Site Visit

To understand actual work to be carried at site, it is advised to all party to carry out site visit.
No payment will be made for site visit. The bidder is advised to visit and examine the site of
work and their surrounding and obtain for himself on his own responsibility all information that
may be necessary for preparing of the bid and entering into the contract. The cost of visiting
the sites shall be at bidder’s own expenses. No extra claim on account of non-familiarity of site
conditions shall be entertained during execution of works.

The bidder and any of his personnel or agents will be granted permission by the in-charge to
enter upon his premises and lands for the purpose of such inspection, but only upon the explicit
condition that the bidder, his personnel or agents will release and indemnify the Owner and
his personnel and agents from and against all liability in respect thereof and will be responsible
for personnel injury (whether fatal or otherwise), loss of or damage and expenses incurred as
a result hereof.

Note-: The site for the work can be seen on any working days during normal office hours (09:00
AM to 05:00 PM) Monday to Friday after contacting EIC.

9. Payment terms



Pending completion of the whole works, provisional progressive payments for the part of work
executed by the contractor shall be made by Owner on the basis of said work completed and
certified by the Engineer in-charge/Owner’s representative as per the agreed milestone
payment schedule and the percentage break-ups given below.

All payments shall be made within 30 days of the submission of EIC certified RA bills. Each
invoice will be supported by documentation acceptable to HPLNG and certified by the HPLNG
representative. Payments made by owner to the contractor for any part of the work shall not
deem that the Owner has accepted the work. All payments against running bills are advance
against the work and shall not be taken as final acceptance of work / measurement carried out
till the final bill. HPLNG will release payment through e-payments only as detailed in the bidding
document.

HPLNG would not be making any advance payment nor would it disburse any mobilization
advance for the project.

The following documents shall be submitted along with the RA/final bill:

Bill Back up Documents:

. Request for Inspection and Pour Card Reports,

. Concrete Batch slips

. Cube reports,

. Construction materials test reports

. Measurements, survey, level etc..,

. IMIR Documents with all necessary reports

. Construction materials Goods Received Voucher
. Royalty Pass

. Any other document requested by EIC
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Contract Completion Documents:

1. Material Reconciliation

2. All Test reports

3. Warranty/Guarantee of fixtures, equipment's and as per requirement
4. Operating Manuals of equipment's

5. No dues/No claims at Final Bill

6. Any other document requested by EIC

Decision of EIC shall be final in deciding addition/deletion or modification of the above sought
documents for bill payment. Further break-up of Lumpsum Prices, if deemed necessary for any
progressive payment of individual item may be mutually arrived at between Engineer-in-
Charge and the Contractor.

Payment will be made against Running Account bills for the work done on the basis of
accepted unit rates as per contract in the following manner: -

A. HYSD BAR/ Reinforcement Steel
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- 50% on supply and acceptance of material at site.

- 45% on cutting, bending, placing in position, binding etc. complete as per
SOR/Drawing and Concreting.

- 5% on completion of all activities and their acceptance, submission of final
documents, final bill and acceptance of these by owner.

Civil Works
- 90 % progressively till completion of all concerned work as per BOQ certified by
HPLNG Engineer in charge.

- 10% on acceptance of completion of entire job (i.e. total scope of work
mentioned in tender) & certified by HPLNG Engineer

FINISHING ITEMS LIKE ROOFING & ROOFING ACESSORIES FALSE FLOORING, FALSE
CEILING, DOORS, WINDOWS, PARTITION, SANITARY FITTINGS, PLUMBING ITEMS,
BLINDS, ELECTRICAL FITTINGS ETC.

- 90% progressively on Siting of all components under the item.

- 5% on completion of all works in all respects

- 5% on completion of all activities and their acceptance, submission of final
documents, final bill and acceptance of these by owner.

For all other items not covered above the payment shall be made as below:-
For Items including Supply and Installation

I.  -60% on receipt and acceptance of material at site.
-20% on erection of material at site.
-15% on completion of all activities including testing and their acceptance.

ll. 5% on submission of final documents, including As-built drawings / final dossier
as applicable, final bill and acceptance of these by owner.

Vendor shall have at all times during the execution of the work, a competent Site-In
charge at the premises. Any instruction given to him shall be construed as having been
given to the vendor.

All tools & tackles, special equipments or machinery required for carrying out the job is
to be arranged by Bidder. HPLNG will not be providing any tools or equipments
required, if any.

The Bidder will have to make all arrangements at his own cost to transport the required
material outside and inside the working place and leaving the premises in a neat and
tidy condition after completion of the job to the satisfaction of HPLNG Engineer in
charge (EIC).

The contractor shall quote his rates taking into account cost of designing, supply,
installation, testing & commissioning of all electrical items like MCB, lighting
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equipments including taking supply from existing available connection at site. This also
includes analyzing the adequacy of existing electrical setup.

Bidder shall mention in the quote, charges involved in this.

Power and water has to be arranged by the Vendor itself including all accessories such
as electrical connection, cable, FLP junction boxes, etc. has to be arranged by the
vendor.

Site clearance: Vendor to clear the vegetation, plants, trees, logged water and useless
material that is present in the site that would allow him to carry out the work at his own
cost. No additional payment will be made for this. The clearing works shall be started
only after written approval from EIC.

Excellent housekeeping shall be maintained at the work site during the working hours.
Any excess material that belongs to the contractor at the site of work shall be removed.
The contractor shall have to clear all the sites off any balance materials, construction
debris, garbage, temporary structures etc. under no additional cost to HPLNG and hand
over the site in neat and clean condition to HPLNG.

Safety & security of in-process material is under the scope of vendor.

Cost against testing/inspection, providing test certificates, and any other relevant test
or Docs required for maintaining the quality of job or estimation of bill shall be borne
by the vendor. If not satisfied with the quality of work. EIC can go for independent
testing/inspection and the charge of the same shall be deductible from the vendors Bill
and the results of the same shall be binding on the contractor.

The work shall be carried out and inspected as per given technical specifications,
drawings, IS Codes and Standard Engineering practices as fully described in the
technical documents. HPLNG representative / Officer In-charge must duly authorize any
deviation.

Wherever any reference to any Standard Specification occurs in the documents relating
to this contract, the same shall be inclusive of all amendments issued there-to or
revisions thereof, if any, up to the date of receipt of tenders

All the safety and security regulations and other statutory rules applicable in the areas
shall be meticulously complied with. In the event of any damage/ loss caused due to
non-observance of such rules/ regulations, the contractor shall be solely responsible
for the same and shall keep HPLNG indemnified against all losses and claims arising
from the same. HPLNG would recover the cost equivalent to the loss caused to HPLNG
property (ies) caused due to negligent acts of the successful bidder from the bills to be
released against the work order. Decision of Engineer In-charge would be final and
binding on the successful bidder.

Bidder shall arrange to deposit all payments to be made to authorities as a result of
implementation of above regulation well in the time and to keep records thereof. In
any case HPLNG shall be fully indemnified in the event of any litigation resulting due to
non-implementation of these regulations.

No part of the work covered under this agreement/contract nor any share or interest
thereof shall in any manner or degree be transferred, assigned or sublet by you directly
or indirectly to any firm or company whatsoever without the prior consent in writing of
HPLNG.
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The Bidder shall at his own cost employ persons during the period of contract and the
persons so appointed shall not be construed under any circumstances to be in the
employment of HPLNG even though they may be working under HPLNG's supervision
or within HPLNG's premises.

In case of any theft by the Labour engaged by the contactor or any damage of the site
property, the same has to be recovered / repaired by the contractor as per decision of
concerned location in charge/EIC after establishing the fact.

HPLNG reserves the right to terminate the contract by serving one month’s notice, in
writing if the services of the contractor are not found satisfactory. The Contractor may
also ask for the same by giving one month’s notice but he has to provide the service till
the next agency is engaged.

If during the working period, it is found that the contractor receives more than 2 letters
from HPLNG about unsatisfactory work and does not fulfill his obligations in respect of
the work entrusted to him, HPLNG will issue warning letters. Incase if more than 3
letters are issued, then HPLNG will have the right to terminate the contract and have
work carried out through some other agencies at the contractor's risk and cost.
Contractor will be allowed to work inside site premises only during normal working
hours. However, this condition can be waived at the sole discretion of EIC. Job will only
be treated as complete when so certified by HPLNG EIC.

Quantities given are indicative only payment will be made on the basis of actual work
carried out. It is also to be noted that use of entire PO quantity is not guaranteed. Use
of line quantity will be decided through sole discretion of HPLNG only.

Whether specified elsewhere in the Agreement or not, the vendor shall provide all
materials (including steel, aggregates, cement & all other construction items unless
specifically spelt out in the agreement otherwise), labours of every description, energy
and water and all tools, tackles, and transport necessary for proper execution of the
work to the entire satisfaction of the OWNER.

Access for engineer in-charge to the works:

The owner/ Engineer In-charge (EIC) and their representative shall have access, at all
reasonable times, to the work and workshops of the Contractor.

EIC may in his absolute discretion from time to time, issue further drawings, details,
written instructions, written decisions and written explanations in regard to: -

i.  Variation or modification of the design/specification.
ii.  Quality or quantity of work, addition/alteration/omissions and substitutions of
any work
iii.  Anydiscrepancy and divergence between drawings and specifications.
iv.  Removal and re-erection of any works executed by the Contractor.
v.  Dismissal of any persons employed on the site, who in the opinion of the EIC is

not fit for the job.
vi.  Opening up for inspection any work-covered up
vii.  Amending and making good any defects under defects liability period
viii.  Removal from site, any materials brought by the Contractor, which in the

opinion of the EIC is not up to the desired standard.
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ix.  Delay and extension of time
X.  Postponement of any work

xi.  Requirement of any extra documents other than mentioned in tender
document.
Rejection:

If the Contract work or any portion thereof, at any time, is found to be defective or fails
to fulfill the requirements of the agreement, the Engineer In Charge shall give the
vendor notice in writing setting-forth particulars of such defects or failure and the
vendor shall forthwith make good the defects or replace or alter the same to make it
comply with the requirements of the agreement. Any materials, equipment, etc.
brought to the site and found to be not in accordance with the agreement, shall be
rejected by the Engineer In-Charge and the vendor shall remove the materials from the
site within the period specified by the Engineer In-Charge. The vendor shall not be
entitled to any extension of time or extra cost for rejection as per above.

Idle charges
No claims for idle charge shall be entertained on any account whatsoever during entire

period of Contract.

Completion Certificate

On completion of these works by the Contractor, EIC shall issue Completion certificate
on the basis of which the final payment shall be released after deductions as per rules.



